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Cable Band Activities

ABF crews came to the site after at 7:00 AM. Crews had to work on the North main span cable
bands CCO # 247 .

Obra , Carlos , Jeffery , Lonny , Pablo , & Roger had to work on cable bands # 44 , 46 , 78 , 88 , 90 ,
92 , 94 , 96 , 100 , 102 , 104 , & 106 .

Bill had to fly the cable band from the truck bed & set them on W 14 . Jeffery had to transfer them
from W - 14 to the grinding site .

Roger , Pablo , & Lonny had to work on the East side of W 14 . Crews had to to unhook the crane &
hook the cable bands to the Gradall forklift . They started at 7:10 AM. Crews were done at 7:50 AM.

Obra , Carlos , & Jeffery had to unhook the cable bands & set them on the platform . Crews were
done at 8:00 AM.

After that , Carlos & Jeffery left the site at 8:00 AM. Crews had to work on the South main span
rigging the cable bands for Gary crews . They were done at 12:50 PM.

They returned to grind cable bands # 34 & 38 at 1:00 PM. Crews had to work with Obra to the end of
the shift .

Obra , Pablo , Lonny , & Roger had to work PP # 44 & 46 . Crews had to wait for Mathew to mark the
cable bands . They had to prepare their tools & equipments. Crews started to grind at 8:40 AM. They were
done at 10:45 AM.

Then , crews joined the other crews on the North main span grinding the cable bands . They started
at 10:50 AM. Crews were done at 12:00 PM.

In the afternoon , crews had to grind cable bands # 34 & 36 . They started at 12:40 PM. Crews were
done at 2:10 PM.

Crews had to set a platform to set cable bands # 48 & 50 . They were done at 3:00 PM. Crews
started to grind cable bands 48 & 50 at 3:20 PM. They were done at 4:30 PM.

Then , crews had to cover the cable bands , wrap up their tools & equipments. Crews left at 5:00
PM. ( For CCO # 247 For Carlos & Jeffery 3.0 Regular Hours & 2.0 Hours Over Time , For Obra , Pablo ,
Roger , & Lonny 8.0 Regular Hours & 2.0 Hours Over Time )

Mathew , Carl , Jeremy , & John had to work on the North main span cable bands grinding . Crews
had to prepare their tools & equipments . They were done at 8:30 AM. Mathew had to mark the cable
bands for grinding . Crews started to grind the 5 mm. X 20 mm. areas at 8:40 AM. Crews were done at
4;00 PM. Crews had to wrap up their tools & equipments. They left at 4:10 PM.

( For CCO # 247 for all employees 8.0 regular Hours & 1.0 Hour Over Time )
METS inspector Daniel Reyes was on the site working with the crews on the measurements &

checking grinding the cable bands .
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Bill & Jeffery were on the site at all times . Bill had to operate the Grove crane & Jeffery had to
operate the forklift . Bill had to fly in & out of the Skyway & on the W line . Jeffery had to bring the cable
bands & equipments to the site for grinding . & they had to work with all crews .

( For CCO # 247 for both Operators 8.0 Regular Hours & 2.0 Hours Over Time )

Tony , Bill , Francisco , Sage , & Xavier , came to the site at 12:40 PM. Ron came at 4:00 PM. Crews
had to paint the cable bands CCO # 247 . Crews started on cable bands # 34 , 36 , 44 , & 46 . They had to
clean the top surface using D A & solvent . They started on 12:50 PM. Crews were done 2;00 PM.

After that , crews had to clean & paint the remaining cable bands on the site . They started at 2:10
PM. Crews were done at 4:10 PM. They had to wrap up their tools & equipments. Crews left at 4:30 PM.

For CCO # 247 for Tony , Bill , Francisco , Sage & Xavier 3.0 Regular Hour & 1.0 Hour Over Time .
For Ron 0.5 Hour Over Time ) . Total 22 cable bands were cleaned & painted .

METS paint inspector Jim Lumley was on the site checking on the paint operation .

Guillermo , Jose , & Jesus had to work on the cable bands . Crews had to clean the cable bands ,
clean the site , cover the cable bands after cleaning & painting . They started at 7:10 AM. Crews were
done at 5:00 PM. ( For CCO # 247 for All Employees 8.0 Regular Hours & 2.0 Hours Over Time )

Check Matt report for detailed activities for the labors .

In the office I had to work on the report for CCO # 247 . I was done at 6:30 PM.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER W/METER, 1000 AMP

8.00

000070

1.00

No

0.00 0.00

GENERATOR, 7000 W MULTIQUIP

8.00

002341

1.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

2242

1.00

No

0.00 0.00

FORKLIFT, GRADALL 544D 10,000 LBS

8.00

000437

2.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

8.00

002321

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JEFFREY SCOTTOperator 8.00 2.00 0.00 10.00

JNM JEREMY HODGEIronworker 8.00 1.00 0.00 9.00

JNM CSRL LYNNIronworker 8.00 1.00 0.00 9.00

FOR MATTHEW CHAMBERLAINIronworker 8.00 1.00 0.00 9.00

JNM JOHN FILSTRUPIronworker 8.00 1.00 0.00 9.00

OTH WILLIAM ALGEROperator 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 3.00 2.00 0.00 5.00

JNM CARLOS BUSTAMANTEIronworker 3.00 2.00 0.00 5.00

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

Page 2 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 557 Date: 21-May-2012 Monday

Contractor: CERTIFIED COATINGS COMPANY

FOR TONY KATRONESPainter 3.00 1.00 0.00 4.00

APP Sage RayPainter 3.00 1.00 0.00 4.00

JNM Ron MorganPainter 0.00 0.50 0.00 0.50

JNM JAVIER ALCALAPainter 3.00 1.00 0.00 4.00

JNM FRANCISCO SERRANOPainter 3.00 1.00 0.00 4.00
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